



# USAG FRANCONIA

*TEAM OF TEAMS*



**USAG FRANCONIA**



## AGENDA

- **Current and Future Situation**
- **Assessment**
- **Issues**
- **Coordination**
- **Way Ahead**



# AO WURZ / KITZ / GIEB

## FAULENBERG KASERNE

HQs, USAG FRANCONIA  
 HQs, 106th FINANCE BN  
 Contracting - Leighton  
 286 MP - Leighton  
 DAPS - Leighton

## LEIGHTON BARRACKS

HQs, 1ID  
 101st MI BN  
 1st MP CO  
 HQ, 69th SIG BN-GRAFENWOEHR  
 AST WURZBURG

DECA  
 DODDS  
 AFN  
 PX

## WÜRBURG HOSPITAL

67th CBT SPT HOSPITAL  
 MEDDAC  
 DENTAC

## GIEBELSTADT AAF

HQs, 69th ADA BDE - TO LEIGHTON  
 HQs, 12th AVN BDE  
 3-158 AVN BN - KATTERBACH  
 5-158 AVN BN  
 7-159 AVN BN - ILLESHEIM  
 F/159 AVN - ILLESHEIM  
 3-58 ATS BN - LEIGHTON

HEALTH CLINIC  
 AST GIEBELSTADT  
 Shoppette  
 STOV  
 DECA

67 FST-LANDSTUHL


**TEAM OF**

## LARSON BARRACKS

17th SIG BN  
 147th MAINT CO - ILLESHEIM  
 PX  
 A DET, 38 PSB

## HARVEY BARRACKS

DISCOM, 1ID  
 701st MSB  
 HEALTH CLINIC  
 AST KITZINGEN  
 PX  
 DECA  
 12CM-GRAFENWOEHR  
 2xPLTs 212th MP Co - WIESBADEN



## Legend

**Red: inactivating**  
**Blue: returning**  
**Black: rebasing**  
**Green: remaining**

Marshall Heights  
 Shoppette  
 DODDS



## USAG ANSBACH



### STORCK BARRACKS (ILLESHEIM)

2-6 CAVALRY (Flag)=3-159A  
6-6 CAVALRY (Flag)=2-159AVN

7-159 AVN

Health Clinic

### BARTON BARRACKS (ANSBACH) USAG Ansbach

**TEAM OF**

### Legend

**Red: inactivating**  
**Blue: returning**  
**Black: rebasing**  
**Green: remaining**

### SHIPTON KASERNE (KATT)

6-52 ADA  
549<sup>th</sup> Maint

### KATTERBACH ARMY AIRFIELD

HQs, 4th BDE, 1ID (Flag)=12 CAB  
2-1 AVIATION (Flag)=5-158 GSAB  
A/2-1 AVIATION  
601st AVN SPT BN  
45th Med Co (Air Amb) (Flag)=12 CAB  
B/3-58 ATC BN (Flag)=12 CAB  
Health Clinic



## USAG BAMBERG



### Legend


- Red: inactivating
- Blue: returning
- Black: rebasing
- Green: remaining

### WARNER BARRACKS

- HQS, 1ID DIVARTY
- 1-6 FIELD ARTILLERY
- 1-33 FIELD ARTILLERY(173<sup>rd</sup>)
- HQS, 1ID ENGR BDE
- 82d ENGINEERS (-) (173<sup>rd</sup>)
- B,C 82d ENGINEERS
- 54th ENGINEERS
- 7th CORPS SPT GROUP
- 71st COMBAT SUPPORT BATTALION
- 793d MILITARY POLICE BN (HQ)
- HQs, 38th PERS SERVICES BN
- HEALTH CLINIC
- USAG Bamberg



# USAG SCHWEINFURT



## Legend

**Red: inactivating**  
**Blue: returning**  
**Black: rebasing**  
**Green: remaining**

### CONN BARRACKS

**HQs, 2nd BDE, 1ID**  
**1-18 INFANTRY**  
**1-77 ARMOR**  
**1-4 CAVALRY (173<sup>rd</sup>)**  
**299<sup>th</sup> FSB**  
**A 121 SIG**  
**C 101 MI**

### LEDWARD BARRACKS

**1-26 INFANTRY**  
**9<sup>th</sup> ENGINEERS**  
**1-7 FIELD ARTILLERY**  
**HEALTH CLINIC**  
**USAG Schweinfurt**



## USAG ANSBACH

**12<sup>th</sup> CAB**  
**601<sup>st</sup> DASB**  
**3-158 Aviation**  
**5-158 GSAB**  
**2-159th AVN**  
**3-159th AVN**  
**F/159 Aviation**  
**147<sup>th</sup> Maintenance**  
**Health Clinic**  
**USAG Ansbach**



## USAG BAMBERG

**173<sup>rd</sup> IBCT**  
**54<sup>th</sup> Engineers**  
**7<sup>th</sup> Corps Support Group**  
**71<sup>st</sup> Combat Support Battalion**  
**793<sup>rd</sup> MP BN (HQ)**  
**4-319 Field Artillery**  
**Health Clinic**  
**USAG Bamberg**

## USAG SCHWEINFURT

**HQs, 2<sup>nd</sup> BCT**  
**1-18 Infantry**  
**1-77 Armor**  
**1-91 Cavalry (173<sup>rd</sup>)**  
**299<sup>th</sup> FSB**  
**1-26 Infantry**  
**9<sup>th</sup> Engineers**  
**1-7 Field Artillery**  
**A/121 Signal**  
**C/101 MI**  
**USAG Schweinfurt**

## Sub Garrison Wuerzburg

**3-58 ATS**  
**72<sup>nd</sup> MED DET**  
**HQs, 69<sup>th</sup> ADA**  
**286<sup>th</sup> MP**  
**DAPS**  
**Health Clinic**  
**MEDDAC**  
**DENTAC**  
**AFN**

## Provisional Element

**Provide C2 functions**  
**after USAG Franconia**  
**inactivation**



Current Status



Projected Status

# ASSESSMENT

	<b>DPW-Funds for Facilities &amp; Renovations</b>	
	<b>LOG-\$s for Disposition of Inst'l Property</b>	
	<b>OPS-Security, Emergency Services</b>	
	<b>MWR-Community Support Svcs &amp; Facilities</b>	
	<b>HR-RIF Notification, Retention Bonus Funds</b>	
	<b>IT-Funding, Equipment &amp; Disposition</b>	
	<b>PA-Press Releases, Ceremonies</b>	
	<b>Chaplain-Chapel Funds, Contracts, etc.</b>	
<b>TEAM OF</b>		



## ISSUES

- **Funding**
- **Execution Timeline**
- **Personnel Plan**
- **MEDDAC Support**



## FUNDING

Issue: Funding for Transformation

Discussion: USAG Franconia has a funding shortfall for transformation costs - drayage for installation property, unit move costs, PCS move costs and environmental / refuge costs.

Recommendation: Provide adequate funding to support transformation timeline.



## EXECUTION TIMELINE

Issue: A number of timelines remain undetermined in the current transformation timeline

Discussion: Currently USAG Franconia sees the following as potential delays in the execution of the current transformation timeline:

- Timing of 6-52 ADA and 549<sup>th</sup> Maint Co move
- 72<sup>nd</sup> Vet Det R4 and transformation
- 69<sup>th</sup> Sig move to Graf
- 12<sup>th</sup> Chem move to Graf
- 69<sup>th</sup> ADA move
- TCS / Special Cases

Recommendation: Develop revised transformation timeline.



## PERSONNEL PLANS

Issue: Authorization build, Incentives

Discussion: Employees are being forced to make career decisions without the full picture of options offered throughout the Region.

Recommendation: Approve Provisional methodology including follow-on placement for permanent overhires. Make decision on current initiatives and any other incentives available.



## **MEDDAC SUPPORT**

Issue: MEDDAC Support Plan

Discussion: IAW USAREUR intent the Wuerzburg Hospital will remain and sustain support throughout transition. What is the current MEDDAC plan?

Recommendation: Provide MEDDAC plan to provide support throughout transition.



# **COORDINATION**

- Current
  - Supported UR, VC and 1ID Units
  - Partner Organizations – AAFES, DECA, MEDDAC, etc
  - Host Nation Partners – Bavarian State, Lower Franconia, Wuerzburg and Kitzingen Counties, City Governments
- Required
  - Continue Information Sharing with Current Partners
  - Increase Discussions with BIMA (Federal Assets Office)



## WAY AHEAD

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT

★  
Personnel Moves Synch Drill Initiated  
MA-EURO (Gieb)  
WHC 1ID Departs

★  
USAG F Transformation Showcase

★  
USAG F ROC Drill

★  
DODDS Early Release

★  
USAG Schweinfurt Assumes Operational Responsibility

★  
USAG F Inactivation Ceremony

Deployment Spt Ops



**TEAM OF**



# USAG FRANCONIA

*TEAM OF TEAMS*



**USAG FRANCONIA**